A LEGACY OF FAITH,
A FUTURE OF HOPE

RESTORATION UPDATE

	ACTIONS	TIMING
PHASE 1	Seal the exterior.	November - April
PHASE 2	Refurbish the interior.	June (Estimated)
PHASE 3	Final exterior repair.	TBD

RECENT PROGRESS

Selected contractors for sealing exterior and windows. (Two different types of craftsmen.)

Phase 1 contract signed.

NEXT STEPS

Permitting underway.

Begin interior architectural review. (Phase 2)

FUNDING STATUS

$6M	$3.2M	$1.5K
GOAL	PLEDGED	COLLECTED